

**A ORDINANCE APPROVING CONTRACT CHANGE ORDERS
TO THOMPSON ELECTRIC FOR THE MCKINLEY AVENUE ELECTRIC
DISTRIBUTION LINE REBUILD PROJECT**

WHEREAS, Ordinance 05-2016 Brewster Village Council authorized a contract to Thompson Electric, Inc. of Monroe Falls, Ohio in the amount of \$ 204,000.00 to provide materials and labor to complete the McKinley Avenue Electric Distribution Line Rebuild Project; and

WHEREAS, additional modifications have been made to the McKinley Avenue Electric Distribution Line Rebuild Project which necessitates Change Orders for additional work and time.

NOW, THEREFORE BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF BREWSTER, THAT:

SECTION 1: Additional work will be performed and additional materials will be supplied by Thompson Electric, Inc. in connection with the Contract for the McKinley Avenue Electric Distribution Line Rebuild Project authorized by Ordinance 05-2016 adopted on February 1, 2016.

SECTION 2:

Change Order # 1 received on April 29, 2016 outlined the additional costs that were necessary for the drilling of fourteen (14) utility poles that conflicted with an existing gas line that was not included in the engineered drawings. This work was performed by a Subcontractor, Zemba Brothers, Inc., at a cost of \$ 6454.75 for their labor and a hydrovac truck.

Change Order # 2 received on May 26, 2016 outlined the additional costs for work performed on Sunday, May 22, 2016 to accommodate the schedule of a local manufacturer that would be affected by a de-energization of the electric distribution line between poles #602 and #603 which crosses the Wheeling and Lake Erie Railway. No premium time compensation for Thompson was included in the original contract. Change Order#2 amounted to \$ 4265.20 for the premium time compensation for Thompson Electric employees.

Change Order # 3 received on June 20, 2016 outlined the additional costs for work performed on Sunday, June 5, 2016 to accommodate the schedule of the W & LE Railway that would be affected by a de-energization of the electric distribution line between poles #572 and #573 which crosses the Wheeling and Lake Erie Railway. No premium time compensation for Thompson was included in the original contract. Change Order#3 amounted to \$ 1,933.70 for the premium time compensation for Thompson Electric employees.

The modifications and applicable compensation totals Change Order #1, Change Order #2, and Change Order #3 amounts to \$ 12,653.65.

SECTION 3: The above work outlined in Change Order #1 and Change Order #2 will modify the contract cost of \$ 204,000.00 authorized by Ordinance 05-2016 by an additional \$ 12,653.65 making the new contract amount Total = \$ 216,653.65

SECTION 4: As in the case of the original contract, the cost of these change orders will be appropriated from and charged to the Electric Fund.

SECTION 5: This ordinance shall be in effect and full force at the earliest date provided by law.

Mayor Michael E. Schwab

ATTEST:

Village Clerk-Treasurer K. Kris King

CERTIFICATE

I, K. Kris King, hereby certify that the above is a true copy of an ordinance passed at a regular meeting of the Brewster Village Council held on August 1, 2016.

Clerk K. Kris King

I, K. Kris King, Clerk of the Council of the Village of Brewster, State of Ohio, do hereby certify that there is no newspaper printed in said municipality and that publication of the foregoing ordinance was duly made by posting true copies thereof at five of the most public places in said corporation as determined by Council as follows: Office of Brewster Utilities, Belloni's IGA, Brewster Federal Credit Union, Post Office and Brewster Laundromat.

Clerk K. Kris King